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ESTIMATE RUN 04/29/2020

ESTIMATE SUMMARY 12:02:47

CONTID: C20756         ESTIMATE NO: 0003 PROG 2005

PCN: 20756-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50B FROM MP 352 - 359 BETWEEN FOWLER AND MANZANOLA PERCENT TIME:

PROJECT NO: STA050A-029                   

US 50 FROM MP 352 - 359 BTWN FOW

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,468,238.99 PARTICIPATING $ $ 1,202,901.95

AWARD PROJECT AMT: 10,762,722.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,789.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.25

WORK DAYS

WORK DAYS

17.53%

9,458,072.43

1,202,901.95

1,202,901.95

1,174,112.01

$

$

$

$

2,010,166.56

0.00

2,010,166.56

0.00

2,010,166.56

-45,710.76

0.00

1,964,455.80

0.00

AMOUNT DUE 1,964,455.80 1,174,112.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,174,112.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.5 TIME ALLOW: 228

ORIG TIME ALLOW: 228

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/04/202004/29/2020

12/19/2019

01/14/2020

01/31/2020

02/04/2020
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.011.000

0.00

1.000

L S 

5,000.01000

0010 Removal of Pipe 5.000

0.000

202-00033  
 

2,875.005.000

0.00

20.000

EACH

575.00000

0015 Removal of Delineator 63.000

32.000

202-00090  
 

1,804.0595.000

607.68

139.000

EACH

18.99000

0020 *Removal of Asphalt Mat 12,918.500

17,282.500

202-00220  
 

137,414.5530,201.000

78,635.38

30,201.000

SY  

4.55000

0025 *Removal of Asphalt Mat (Planing) 65,139.000

13,788.900

202-00240  
 

101,027.7178,927.900

17,649.79

139,596.000

SY  

1.28000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

500.000

SF  

7.50000

0035 *Removal of Ground Sign 1.000

24.000

202-00810  
 

1,625.0025.000

1,560.00

25.000

EACH

65.00000

0040 *Removal of Guardrail Type 3 7,303.000

0.000

202-01130  
 

20,083.257,303.000

0.00

7,303.000

LF  

2.75000

0045 *Removal of End Anchorage 32.000

0.000

202-01300  
 

7,040.0032.000

0.00

32.000

EACH

220.00000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

60.000

EACH

785.00000

0055 Sawing Asphalt Material (10 Inch) 1,500.000

4,734.000

202-05030  
 

12,530.346,234.000

9,515.34

7,460.000

LF  

2.01000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 15,276.900

54,086.900

203-00010  
 

379,419.9969,363.800

295,855.34

70,342.000

CY  

5.47000

0065 Embankment Material (Complete In Place) (R40) 4,185.400

16,705.700

203-00066  
 

417,195.2720,891.100

333,612.83

33,054.000

CY  

19.97000

0070 Muck Excavation 31.500

0.000

203-00100  
 

1,417.8231.500

0.00

100.000

CY  

45.01000

0075 Blading 0.000

2.000

203-01500  
 

240.002.000

240.00

100.000

HOUR

120.00000

0080 Backhoe 1.000

0.000

203-01510  
 

105.001.000

0.00

120.000

HOUR

105.00000

0085 Dozing 3.000

0.000

203-01550  
 

360.003.000

0.00

120.000

HOUR

120.00000

0090 *Potholing 23.000

6.000

203-01597  
 

6,235.0029.000

1,290.00

40.000

HOUR

215.00000

0095 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

300.000

HOUR

45.00000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5,000.000

CY  

5.35000

0105 Stockpile Topsoil 5,000.000

0.000

207-00210  
 

18,750.005,000.000

0.00

5,000.000

CY  

3.75000

0110 *Erosion Log Type 1 (12 Inch) 3,011.000

7,969.000

208-00002  
 

51,935.4010,980.000

37,693.37

12,000.000

LF  

4.73000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 2,582.000

2,800.000

208-00020  
 

9,418.505,382.000

4,900.00

5,382.000

LF  

1.75000

0120 *Aggregate Bag 153.000

248.000

208-00035  
 

2,165.40401.000

1,339.20

500.000

LF  

5.40000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

5.000

EACH

1,200.00000

0130 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

12.000

208-00103  
 

600.0012.000

600.00

230.000

HOUR

50.00000

0140 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

300.002.000

300.00

160.000

HOUR

150.00000

0145 Sweeping (Sediment Removal) 24.000

11.000

208-00106  
 

3,500.0035.000

1,100.00

100.000

HOUR

100.00000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

50.00000

0155 Erosion Control Management 14.000

15.000

208-00207  
 

2,900.0029.000

1,500.00

200.000

DAY 

100.00000

0160 Reset Marker 11.000

0.000

210-00060  
 

3,300.0011.000

0.00

16.000

EACH

300.00000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

32.000

EACH

350.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

534.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

3,785.00000

0180 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

6.000

ACRE

722.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

6.000

ACRE

3,376.00000

0190 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,800.000

LB  

2.05000

0195 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

6.000

ACRE

3,376.00000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

130.00000

0205 Removal of Nests 4.000

0.000

240-00010  
 

400.004.000

0.00

40.000

HOUR

100.00000

0210 Aggregate Base Course (Class 6) 0.000

2,660.000

304-06007  
 

81,688.602,660.000

81,688.60

7,741.000

CY  

30.71000

0215 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

9,995.000

CY  

11.07000

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

650.000

TON 

180.00000



CONTID: C20756         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

1,357.000

TON 

156.50000

0230 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

684.000

GAL 

13.55000

0235 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

135,819.000

SY  

28.96000

0240 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

46,135.000

SY  

38.83000

0245 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

72,895.000

LF  

1.99000

0250 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

135.000

LF  

196.31000

0255 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

11.000

EACH

1,539.57000

0260 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

6,673.000

LF  

23.00000

0265 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

800.00000

0270 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

23.000

EACH

3,100.00000

0275 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

4.000

EACH

1,400.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0285 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

7,200.00000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

21.000

EACH

2,800.00000

0295 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

39.000

EACH

200.00000

0300 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

30.000

EACH

250.00000

0305 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

10,000.000

LF  

2.20000

0310 *Fence (Plastic) 500.000

600.000

607-11525  
 

2,365.001,100.000

1,290.00

2,000.000

LF  

2.15000

0315 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

335.000

EACH

70.00000

0320 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

23.000

EACH

72.00000

0325 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

51.000

EACH

74.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

45.000

SF  

18.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

175.000

SF  

20.00000

0340 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

17.000

EACH

450.00000

0345 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

0.000.000

0.00

98,160.000

LF  

0.20000

0350 *Construction Surveying 0.100

0.073

625-00000  
 

10,726.000.173

4,526.00

1.000

L S 

62,000.00000

0355 *Mobilization 0.237

0.237

626-00000  
 

486,474.500.474

243,237.25

1.000

L S 

1,026,317.50000

0360 *Public Information Management (Tier III) 49.000

28.000

626-01113  
 

6,083.0077.000

2,212.00

228.000

DAY 

79.00000

0365 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

40.000

GAL 

98.00000

0370 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

565.000

GAL 

185.00000

0375 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,640.000

SF  

18.90000

0380 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

232.000

SF  

19.65000

0385 Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

4.000

EACH

300.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flagging 384.000

334.500

630-00000  
 

15,807.00718.500

7,359.00

3,000.000

HOUR

22.00000

0395 *Traffic Control Inspection 6.000

8.000

630-00007  
 

1,400.0014.000

800.00

125.000

DAY 

100.00000

0400 *Traffic Control Management 28.000

20.000

630-00012  
 

26,400.0048.000

11,000.00

170.000

DAY 

550.00000

0405 *Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

312.5010.000

0.00

20.000

EACH

31.25000

0410 *Construction Traffic Sign (Panel Size A) 34.000

2.500

630-80341  
 

730.0036.500

50.00

150.000

EACH

20.00000

0415 *Construction Traffic Sign (Panel Size B) 26.500

5.500

630-80342  
 

640.0032.000

110.00

70.000

EACH

20.00000

0420 *Construction Traffic Sign (Panel Size C) 0.000

1.500

630-80343  
 

112.501.500

112.50

20.000

EACH

75.00000

0425 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

28,000.004.000

0.00

10.000

EACH

7,000.00000

0430 *Drum Channelizing Device 59.000

0.000

630-80360  
 

590.0059.000

0.00

150.000

EACH

10.00000

0435 *Traffic Cone 50.000

0.000

630-80380  
 

50.0050.000

0.00

200.000

EACH

1.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

285,000.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0460 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0470 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0475 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0480 Project First Program 2,667.100

0.000

700-70111  
 

2,667.102,667.100

0.00

2,667.100

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0490 F/A Stabilization 5,280.000

45,549.760

700-70426  
 

50,829.7650,829.760

45,549.76

57,000.000

F A 

1.00000

0495 F/A ROW Monumentation 0.000

0.000

700-70593  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 Rem Fence Removal of Fence 6,310.000

0.000

202-01000  
 

6,562.406,310.000

0.00

6,310.000

LF  

1.04000

0590 Flash Beacon (Solar) Flash Beacon (Solar) 3.000

0.000

630-80002  
 

2,400.003.000

0.00

6.000

EACH

800.00000

0595 Port Rumble Strips (Temp) Portable Rumble Strips 
(Temporary)

0.000

4.000

630-80440  
 

4,753.204.000

4,753.20

8.000

EACH

1,188.30000

0600 Const Traf Sign (Spec) Construction Traffic Sign 
(Special)

75.000

17.500

630-80344  
 

3,237.5092.500

612.50

185.000

SF  

35.00000

CAT 1,929,471.351,199,699.7411,146,330.64CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0500 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.28000

0505 *Removal of Asphalt Mat (Planing) (Special) 90.200

164.300

202-00246  
 

4,960.21254.500

3,202.21

255.000

SY  

19.49000

0510 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

82.000

SY  

330.00000

0515 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,465.00000

0520 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

1.000

SY  

2,000.00000

0525 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

279.000

TON 

156.50000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0530 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

411.000

SY  

24.00000

0535 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

30.000

LF  

200.00000

0540 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

802.000

LF  

26.50000

0545 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

12.000

CY  

2,617.00000

0550 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

420.000

EACH

37.00000

0555 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

299.000

LB  

4.50000

0560 6x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70604  
 

0.000.000

0.00

60.000

LF  

1,086.39000

0565 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

68.000

LF  

220.00000

CAT 4,960.213,202.21246,173.35CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 2) 1.000

0.000

620-00002  
 

37,730.001.000

0.00

1.000

EACH

37,730.00000

0575 Field Laboratory (Class 3) 1.000

0.000

620-00013  
 

32,175.001.000

0.00

1.000

EACH

32,175.00000
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PCN: 20756-BID    ESTIMATE RUN 04/29/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:02:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 Sanitary Facility 2.000

0.000

620-00020  
 

5,830.002.000

0.00

2.000

EACH

2,915.00000

CAT 75,735.000.0075,735.00CURRENT AMT0400 $ $ $

$ 2,010,166.561,202,901.95$11,468,238.99$CURRENT AMTPROJECT TOTAL


